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Dear Supervisors:

LOS ANGELES RIVER HEADWATERS PROJECT
CANOGA PARK AREA OF THE CITY OF LOS ANGELES
APPROVE REVISED TOTAL PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD
SPECS. 7204
(SUPERVISORIAL DISTRICT 3)

(3 VOTES)

SUBJECT

The recommended actions will approve the revised total project budget, adopt plans and
specifications, allow advertising for construction bids, and award a construction contract for the Los
Angeles River Headwaters project located in the vicinity of Canoga Park in the City of Los Angeles.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS
ANGELES COUNTY FLOOD CONTROL DISTRICT:

1. Acting as a responsible agency for the proposed Los Angeles River Headwaters project, consider
the Final Programmatic Environmental Impact Report/Programmatic Environmental Impact
Statement for the Los Angeles River Revitalization Master Plan prepared and certified by the City of
Los Angeles as lead agency for the project, certify that your Board has independently considered
and reached its own conclusions regarding the environmental effects of the project as shown in the
Final Environmental Impact Report; adopt the Mitigation Monitoring Program; finding that the
Mitigation Monitoring Program applicable to the Los Angeles Rivers Headwaters project is
adequately designed to ensure compliance with the mitigation measures during project
implementation, find that there are no further feasible alternatives or feasible mitigation measures
within your Board's power that would substantially lessen or avoid any significant effect the project
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would have on the environment; and determine that the significant adverse effects of the project
have either been reduced to an acceptable level or are outweighed by the specific consideration of
the project as outlined in the Environmental Findings of Fact and Statement of Overriding
Considerations, which findings and statement are adopted and incorporated herein by reference.

2. Approve the revised total project budget of $11,450,000 for the Los Angeles River Headwaters
project.

3. Adopt the plans and specifications that are on file in the Architectural Engineering Division of the
Department of Public Works as custodian of record for construction of the Los Angeles River
Headwaters project between Owensmouth Avenue and Mason Avenue at an estimated construction
cost of $7,273,000.

4. Instruct the Executive Officer of the Board of Supervisors to advertise for bids to be received and
opened on October 11, 2012, in accordance with the Instruction Sheet for Publishing Legal
Advertisements.

5. Authorize the Director of Public Works, or her designee, to execute a consultant services
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline
construction schedule and storm water pollution prevention plan for a $10,000 not-to-exceed cost
funded by the existing project funds.

6. Delegate to the Director of Public Works, or her designee, the authority to determine if bids are
nonresponsive and to reject bids on such basis, in accordance with the applicable contract and bid
documents, and determine whether the apparent Lowest Responsive and Responsible Bidder has
timely prepared a satisfactory baseline construction schedule that satisfies all conditions for contract
award, including the criteria adopted by your Board for contract award. Upon determination that all
such conditions have been satisfied, authorize the Director of Public Works, or her designee, to
award and execute a construction contract, in the form previously approved by County Counsel, to
the apparent Lowest Responsive and Responsible Bidder so long as the bid amount does not
exceed $2,375,000, and to establish the effective date of the contract upon receipt of acceptable
performance and payment bonds and evidence of required contractor insurance.

7. Authorize the Director of Public Works, or her designee, to deliver the landscape improvements

portion of the Los Angeles River Headwaters project using a previously Board approved Job Order
Contracts.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to adopt the applicable portion of the mitigation
monitoring program and the Environmental Findings of Fact and Statement of Overriding
Consideration and allow the Department of Public Works (Public Works) to proceed with the project
as outlined in the recommendations.

On July 12, 2011, your Board approved a total project cost of $9,269,000 for the Los Angeles River
Headwaters (Headwaters) project estimated for construction costs only. The revised total project
cost increased due to additional costs to complete plans and specifications, cost of permits,
consultant services, survey, material testing, inspection, contract administration, change order
contingency, and other County services.
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The Headwaters project is divided into two parts. Part | will be performed using previously Board-
approved Job Order Contracts, and includes landscape improvements on both the north and south
sides of the Los Angeles River. Part Il will be performed through lump-sum, competitive low bid
construction contract and includes construction of a pedestrian bridge over Browns Creek Channel
(north side) and over Kelvin Channel (south side); and pedestrian under-crossings at the Canoga
Avenue bridge (north side) and De Soto Avenue bridge (north side).

The proposed project consists of the construction of an approximately 1.25-mile long river parkway
along both the north and south sides of Los Angeles River between Owensmouth Avenue and
Mason Avenue in the vicinity of Canoga Park in the City of Los Angeles. Part | of the project
includes landscape improvements on both sides of the channel with educational and interpretive
signage, rain retention basins, rest area amenities, native and drought-tolerant landscaping,
improved fencing, and several public access points that provides for recreational use. Part Il
includes two pedestrian bridges, two under crossings, and landscape work. The proposed
improvements will provide recreational facilities to the residents in the area.

Part | of the project, which includes improvement to the existing landscape comprises of pedestrian
path, site structures, signage, removal and replacement of existing landscape with native landscape,
irrigation system, and other improvements/repairs, will be funded by the California River Parkways
Grant (CRPG) fund and the rest of the project will be completed with the County of Los Angeles
Flood Control District (LACFCD) funds.

The recommended actions are necessary to keep this project on an expedited schedule for
construction during non storm season for the in channel work, Part II; and to meet CRPG's May 1,
2013, deadline for the landscape improvements, Part I.

The construction of the project will improve existing flood control facilities by providing recreational
and educational benefits. The Headwaters project is identified as a recommended improvement in
the Los Angeles River Master Plan adopted by your Board in 1996.

In order to expedite construction of the project, it is recommended that your Board authorize the
Director of Public Works, or her designee, to award and execute a construction contract for Part Il, to
the apparent Lowest Responsive and Responsible Bidder (as defined in the Facts and
Provisions/Legal Requirements section of this letter).

The proposed agreement with the apparent Lowest Responsive and Responsible Bidder to prepare
a baseline construction schedule that conforms to the County of Los Angeles' (County) specifications
is critical to successfully manage construction activities. The apparent Lowest Responsive and
Responsible Bidder must be able to produce the deliverable. Bid specifications provide that if the
apparent Lowest Responsive and Responsible Bidder fails to complete acceptable deliverables, the
bidder may be found nonresponsible and the County may then award to the next apparent Lowest
Responsive and Responsible Bidder, contingent on the bidder completing deliverables that conform
to the County's specifications.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1); and
Integrated Services Delivery (Goal 3), by maximizing the effectiveness of present structure and
opportunities to improve community outcomes and leverage resources through the continuous
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integration of health, community, and public safety services.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The estimated total construction cost is $8,350,000. The total project cost is estimated to be
$11,450,000. In addition to the construction cost, the total project includes the cost of plans,
specifications, permits, consultant services, survey, material testing, inspection, contract
administration, change order contingency, and other County services. The project is funded by a
grant of $1,966,260 from the CRPG fund (Agreement No. R54109-0) from the California Natural
Resources Agency, and the remaining amount of $9,483,740 will be financed with LACFCD funds.

Sufficient funds to cover LACFCD's share are included in the Fiscal Year 2012-13 Flood Control
District Budget. Financing for the future years will be made available in the annual budget process.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract will contain terms and conditions supporting your Board's ordinances and policies,
including, but not limited to: County Code Chapter 2.200, Child Support Compliance Program;
County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code Chapter 2.203,
Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted Property Tax
Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence and General
Relief Opportunities (GAIN/GROW); Board Policy 5.060, Reporting of Improper Solicitations; Board
Policy 5.110, Contract Language to Assist in Placement of Displaced County Workers; and Board
Policy 5.135, Notice to Contract Employees of Newborn Abandonment Law (Safely Surrendered
Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award a
construction contract to the apparent Lowest Responsive and Responsible Bidder, which refers to
the firm that: (1) submits the lowest bid price; (2) is deemed by the County to be "responsive” to
specific criteria under the solicitation, including, but not limited to, licensure, bonding, and insurance
requirements; and (3) is determined by the County to be a "responsible” bidder by exhibiting the
quality, fitness, capacity, experience, and trustworthiness to satisfactorily perform the work required
under the bid solicitation.

To ensure that the contract is awarded to the apparent Lowest Responsive and Responsible Bidder
with a satisfactory history of performance, bidders are required to report violations of the False
Claims Act, criminal convictions, civil litigation, defaulted contracts with the County, complaints filed
with the contractors State License Board, labor law/payroll violations, and debarment actions. As
provided for in Board Policy 5.140, the information reported by the bidder will be considered before
contract award.

Per your Board's Civic Art Policy adopted on December 7, 2004, and revised on November 5, 2009,
the project is exempt from the Civic Art Fund as it is a flood control facility improvement.
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ENVIRONMENTAL DOCUMENTATION

In adopting plans and specifications, advertising for bids, executing the consultant services
agreement, and authorizing delivery of the landscape improvements portion of the proposed project
using Job Order Contracts, the County is acting as a responsible agency for the proposed
Headwaters project. The City of Los Angeles, as lead agency, certified a Final Programmatic
Environmental Impact Report (PEIR) for the Los Angeles River Revitalization Master Plan on May 9,
2007. Public Works has determined that the proposed Headwaters project is within the scope of the
project analyzed in the PEIR. The recommended actions will not have a significant effect on the
environment. Your Board's action will adopt the Mitigation Monitoring Program and apply the
applicable mitigation measures included in the Los Angeles River Revitalization Master Plan PEIR
pertinent to the County's proposed project, which will ensure that any environmental effect of the
project will remain below the level of significance. The composite PEIR, statement of overriding
considerations, and notice of determination are located at http://www.lariverrmp.org/.

The project is not exempt from payment of a fee to the California Department of Fish and Game
pursuant to Section 711.4 of the Fish and Game Code to defray the costs of fish and wildlife
protection and management incurred by the California Department of Fish and Game. Payment of
the fee was deferred at the time of filing of the PEIR until evaluation of project specific impacts. Upon
your Board's approval of the project, Public Works will file a Notice of Determination in accordance
with Section 21152(a) of the California Public Resources Code and pay the required filing and
processing fees with the Registrar-Recorder/County Clerk in the amount of $2,994.

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used. The standard
Board-directed clauses that provide for contract termination, renegotiation, and hiring qualified
displaced County employees will be included in the contract.

As required by your Board, language has been incorporated into the project specifications stating
that the bidder shall notify its employees, and shall require each subcontractor to notify its
employees that they may be eligible for the Federal Earned Income Credit under the Federal income
tax law (Federal Income Tax Law, Internal Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet for Publishing
Legal Advertisements (Enclosure B).

As requested by your Board on February 3, 1998, this contract opportunity will be listed on the Doing
Business with Us website. In addition, prospective bidders will be able to download plans and
specifications on Public Works' website, free of charge. Following receipt of bids and award of the
consultant services contract, we will award a construction contract in accordance with the authority
delegated in this Board letter.

The contract requires the contractor to pay its employees applicable prevailing wages in accordance
with the California Labor Code.

A copy of the plans and specifications are on file in the Architectural Engineering Division of Public
Works.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

When the project is completed, it will provide enhanced water quality, habitat restoration, and
passive recreational opportunities for the residents of the County.

CONCLUSION

Please return one adopted copy of this Board letter to Public Works, Project Management Division II.

Respectfully submitted,

GAIL FARBER
Director

GF:JFK
EA:as

Enclosures

c. Executive Office, Board of Supervisors
Auditor Controller
Chief Executive Office
County Counsel
Department of Human Resources
Department of Public Social Services
(GAIN/GROW Program)
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I PROJECT SCHEDULE
Scheduled
Project Activity Completion Date
Design .
Construction Documents Completed 06/25/12
Jurisdictional Approval 07/05/12*
Construction Bid and Award 12/11/12
Construction — JOC
Start Construction 09/17/12
Substantial Completion 04/14/13
Project Acceptance 04/30/13
Construction — Base Contract
Start Construction 04/23/13
Substantial Completion 02/05/14
Project Acceptance 06/11/14

* Indicates Completed Activity
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Il. PROJECT BUDGET SUMMARY
Budget Category Project Budget Impact Revised Project Budget
Land Acquisition $ 01|% 0
Construction ‘
Base Construction
Pedestrian bridges & Under-crossings | $ 6,741,000 | $ (4,366,000) | $ 2,375,000
Change Orders $ 674,000 | $ (318,000) | $ 356,000
JOC - Landscape Improvements $ 0% 4,815,000 | $ 4,815,000
Change Orders $ 0% 721,000 | $ 721,000
Gordian Group $ 09 83,000 | $ 83,000
Subtotal | $ 7,415,000 | $ 935,000 | $ 8,350,000
Programming/Development $ 0% 0% 0
Plans and Specifications $ 0% 01]$ 0
Consultant Services
Deputy Inspection/Materials Testing $ 150,000 | $ 150,000
Geotech/Soils Test $ 20,000 | $ 20,000
Cost Estimating $ 12,000 | $ 12,000
Constructability Review $ 35,000 | $ 35,000
Hydraulic Analysis $ 120,000 | $ 120,000
Subtotal | $ 0$ 337,000 | $ 337,000
Miscellaneous Expenditures
Printing $ 0% 10,000 | $ 10,000
Countywide Contract Compliance (CCC) $ 15,000 | $ 15,000
Subtotal | $ 0% 25,000 | $ 25,000
Jurisdictional Review/Plan Check Permit
Department Water & Power $ 200,000 | $ 200,000
Water Board Permit Processing/Fee $ 15,000 | $ 15,000
Fish & Game Permit Processing/Fee $ 18,000 | $ 18,000
Corp of Engineers $ 5000 | $ 5,000
City of LA — Traffic $ 2,000 | $ 2,000
Other — PDD (Processing) $ 30,000 | $ 30,000
Subtotal | $ 05§ 270,000 | $ 270,000
County Services '
Design $ 593,000 | $ 129,000 | $ 722,000
AED Contract Administration $ 45000 | $ 45,000
Project Management $ 148,000 | $ 581,000 | $ 729,000
Flood Maintenance $ 2,000 | $ 2,000
Geotech & Materials Engineering $ 62,000 | $ 62,000
Traffic & Lighting $ 5000 | $ 5,000
Programs Development $ 97,000 | $ 97,000
Construction $ 630,000 | $ 630,000
Watershed Management $ 156,000 | $ 156,000
Survey/Mapping & Property Mngmnt $ 20,000 | $ 20,000
Contract Engineering $ 1,113,000 | $ (1,113,000) | $ 0
Subtotal | $ 1,854,000 | $ 614,000 | $ 2,468,000
Total | $ 9,269,000 | $ 2,181,000 | $ 11,450,000
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LOS ANGELES RIVER HEADWATERS PROJECT
CANOGA PARK AREA OF THE CITY OF LOS ANGELES
APPROVE REVISED TOTAL PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD
SPECS. 7204
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PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20991, you may publish at least five or more times, prior
to the date set for opening bids, in a daily newspaper of general circulation printed and
published in the County and designated by the Board, or for at least two consecutive
times prior to such date in a weekly newspaper printed and published in the County and
designated by the Board. Forward three reprints of this advertisement to Architectural
Engineering Division, Department of Public Works, 900 South Fremont Avenue, 8th
Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

BID DOC. DATE OF BID
SD SPECS PROJECT FEE OPENING
Los Angeles River Headwaters
3 7204 project, between Owensmouth $75 October 11, 2012

Avenue and Mason Avenue in
Canoga Park Area

Copies of the project manual and drawings may be downloaded for free from the
Los Angeles County Public Works website http://dpw.lacounty.gov/go/constrution
contracts; or for $75, copies of the project manual and drawings may be obtained at the
Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine
Floor, Alhambra, California 91803, for the fee stated above. For bid information, please
call (626) 300-2325. Each bid shall be submitted on the required form, sealed, and filed
at the Cashier's office no later than 10:45 a.m. October 11, 2012. Bids will be publicly
opened, examined, and declared by Public Works at 11:00 a.m. on this date in
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Architectural Engineering Division's Conference Room, 900 South Fremont Avenue,
8th Floor, Alhambra, California 91803.

The contractor and all of its subcontractors of any tier shall be required to pay prevailing
wages to all workers employed in the execution of the work of improvement in
accordance with Labor Code Section 1770 et seq. Copies of prevailing rate of per diem
wages are on file at the Department of Public Works, Architectural Engineering Division,
which shall be made available to any interested party upon request.

Bids must conform to the drawings and project manual and all bidding requirements.
This project requires the prime contractor to possess an active A license classification at
the time of bid. The contractor should verify to his/her satisfaction that he/she holds the
correct license for this type of project.

MANDATORY PREBID CONFERENCE

Public Works' Project Management Team will hold a mandatory pre-bid conference at
10:00 a.m. on September 26, 2012, at the project site to provide information on the
project, bidding process, and answer any questions that the potential bidders may have.
For further directions, please contact Ms. Erayna Chang with the Public Works' Project
Management Team at (626) 300-2325.

OTHER INSTRUCTIONS

The project is subject to State Water Resources Control Board's new Construction
General Permit effective April 4, 2012, for discharges of storm water runoff associated
with the construction and land disturbance activities. Bidders are expected to
understand and be responsible for all activities required by the State regarding these
new requirements.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en espaniol, por favor llame al Telefono (626) 300-2325.

Upon 72 hours notice, Public Works can provide program information
and publications in alternate formats or make other accommodations
for people with disabilities. In addition, program documents are
available at our main office in Alhambra (900 South Fremont
Avenue), which is accessible to individuals with disabilities. To
request accommodations ONLY, or for more ADA information, please
contact our departmental ADA Coordinator at (626) 458-4081 or TDD
(626) 282-7829, Monday through Thursday, from 7 a.m. to 5:30 p.m.
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Con 72 horas de noticia, el Departamento puede proveerle
informacién y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacidn sobre el programa esta disponsible en nuestra oficina
principal en Alhambra (900 South Fremont Avenue), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacion del ADA,
pongase en contacto con nuestro Coordinador del ADA del
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated September 4, 2012.

Specs. 7204

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES





